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Framing the Story:  

 

Synopsis of Phase I: In 2014-2015 the New Hampshire Department of Education (NHDOE), Bureau of Special 

Education, with a broad array of stakeholders, engaged in an exploration process focused on improving outcomes 

for New Hampshire children with disabilities.  We conducted an intensive data and infrastructure analysis which led 

us to identify the State-identified Measurable Result (SiMR) for improving outcomes for children with disabilities. 

The identified SiMR focused on preschool children with disabilities substantially increasing their rate of growth in 

the area of improved social-emotional skills. Given the identified SiMR, a root-cause analysis was completed based 

on the data and infrastructure analysis.  This led to the development of coherent improvement strategies designed to 

build the State capacity to support districts’ ability to implement evidence-based practices in order to achieve the 

SiMR.  The resulting Theory of Action provided an overview of the activities at the State, district, classroom and 

child level that we believe will lead us to our desired result.     
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our focus on improving outcomes for preschool children with disabilities.  She is 
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As part of Phase I, sixteen districts were invited to join the NHDOE Bureau of Special Education in moving forward 

with building the State’s capacity to support local districts ability to implement and scale up evidence-based 

practices to meet the SiMR. These districts represented each of the seven Preschool Technical Assistance Network 

regions and the five Superintendent Regions.  Both assessment tools recommended by the NHDOE for measuring 

child outcomes were utilized within these districts: six of the districts use AEPSi™ and ten use TS Gold™. These 

districts ranged in size, with child count ranging from fewer than five to more than 100 preschool children with 

disabilities and offered a variety of service models and placement options. They represented approximately 20% of 

the children who exited preschool special education during the baseline year. A significant factor used in 

identifying these districts was a readiness and willingness to improve the social-emotional outcomes for preschool 

children with disabilities.  The work of Phase I informs the advances made in Phase II and provides the foundation 

for greater connection among the elements described in Phase II of the SSIP.   

 

Context for Phase II: Infrastructure Development, Support for LEA Implementation of Evidence-Based Practices 

and Evaluation. In the spring of 2015, as we moved out of Phase I and into Phase II, fifteen of the sixteen districts 

signed a Memorandum of Understanding (MOU) with the NHDOE.  The MOU outlined the roles and 

responsibilities of the NHDOE, Bureau of Special Education and the district in the implementation the State 

Systemic Improvement Plan (SSIP), Indicator 17 of the State Performance Plan.  The remaining district decided not 

to participate in the SSIP due to changes in administration.  The NHDOE will continue to work with the 15 districts 

that committed to this process throughout the life of the SSIP.  While there was not a plan to scale-up across the 

state presented in Phase I of the SSIP, the NHDOE is considering how to scale-up to other districts and across the 

early childhood community as the infrastructure and data systems are developed.  

 

Phase II is divided into three major integrated components: State Infrastructure Development; Support for LEAs and 

Practitioners Implementation of Evidence-based Practices; and Evaluation.  The components are based on the 

preceding work from Phase I.  Each of these areas have been developed with broad, ongoing stakeholder input from 

both the state and local level including, for example, local special education administrators, preschool special 

education coordinators, representatives from family organizations, etc. Throughout the process, the NHDOE Bureau 

of Special Education has benefited from support from the federal Technical Assistance Centers including the IDEA 

Data Center (IDC), the National Center for Systemic Improvement (NCSI), the Early Childhood TA Center (ECTA) 

and the Center for IDEA Early Childhood Data Systems (DaSy).  Details about these components and the support 

needed to develop and implement an effective SSIP follow.  

  

Part 1: Infrastructure Development 

(a) Specify improvements that will be made to the State infrastructure to better support LEAs to implement 

and scale up EBPs to improve results for children with disabilities.  

 
 

As informed by the analysis and strategies put forth in Phase I, New Hampshire developed a Theory of Action to 

lead us to our desired result of improved outcomes for children with disabilities. Based on this Theory of Action, 

NH has identified four key improvements to its state infrastructure needed to support local implementation of 

evidence-based practices. The following graphic illustrates the improvements and the narrative provides detail on 

how each contributes to the State’s capacity to better support districts with implementation and scale-up of 

evidence-based practices to improve social-emotional outcomes for preschool children with disabilities. 
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Development of the State Leadership Team 

 

As identified in the SSIP Phase I, there was a need to establish a state leadership team to coordinate and oversee the 

installation and implementation of the SSIP.  In Phase II, the SSIP State Leadership Team was formed.  This team 

was led by the SPP/APR/619 Coordinator and the SSIP Data and Evaluation Coordinator. Members included a 

representative from a local district, the Parent Information Center, the Preschool Outcome Measurement System 

(POMS) TA Consultant and key professional development and technical assistance organizations.  The team met 

monthly throughout the year. The team oversaw the development of the District Infrastructure and Data Analysis 

Tool and the Action Planning template (attached), explored additional tools (Hexagon, Practice Profile, etc.) to 

facilitate and support local “exploration” processes, and ensured ongoing, relevant feedback from stakeholders was 

incorporated into the process.  The team took the lead on defining the criteria for the selection of evidence-based 

practices and assessing which practices were aligned with the SiMR: Universal Design for Learning (UDL); DEC 

Recommended Practices; and The Pyramid Model.  More information on these practices is described later in this 

document.  The state team led communication efforts to keep districts informed of project development and laid the 

ground work for peer-to-peer collaboration and support through the SSIP Learning Collaboration meetings, NH 

Networks (an online networking platform), and multiple web-based meetings.  The team, with TA from NCSI and 

IDC, delved into the tenets of implementation science to inform the infrastructure development at both the state and 

local level.  Moving into Phase III, the group will assess whether the membership needs to be expanded or adjusted 

in any way. 

 

Increased Capacity for Data Analysis and Evaluation 

 

Personnel and Organization Changes 

The NHDOE Bureau of Special Education hired a new consultant with a strong background in early childhood, data 

systems development and evaluation to serve as the SSIP Data and Evaluation Coordinator. The Data and 

Evaluation Coordinator works on the SSIP in conjunction with the SPP/APR/619 Coordinator.  This new position 

has a significant focus on the SSIP data and evaluation components, with an eye towards broader data and 

evaluation systems development.  In this position, she attends to the establishment of data protocols, data integrity 

and linkages across systems as well as the development of the SSIP evaluation system. More information on 

building data capacity and the SSIP evaluation process is in the Phase II: Part 3 Evaluation section. 

 

The NHDOE Bureau of Special Education has a new Part B Data Manager.  As the complexities of data systems and 

the need to build capacity at the state and local level become more and more evident, the bureau recognized the need 

to establish an internal data team rather than having the responsibility lie with one position.  This promotes cross-

training, increases sharing of ideas and information, provides more people to do the work and a variety of 

perspectives that enrich the results.  The data team includes the State Director of Special Education, Part B Data 

Manager, SSIP Data and Evaluation Coordinator, SPP/APR/619 Coordinator, and Software Technical Support 
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specialists.  This team works closely with the vendor (Public Consulting Group or PCG) who oversees the New 

Hampshire Special Education Information System (NHSEIS), the NHDOE longitudinal data systems staff, the 

EdFacts Coordinator and the Office of Information Technology. 

 

Data Systems Development 

 

 Preschool Outcome Measurement System (POMS) Data (Indictor 7): NH has addressed barriers and 

instituted new practices in addressing Preschool Outcome Measurement: 

o As described in Phase I of the SSIP, NH recognized the need to increase access to demographic 

data regarding child outcomes so that the state and local districts can better understand trends and 

patterns in child outcomes and can therefore target responsive and timely supports and 

interventions based on needs.  One of the barriers to this was the filters applied by the publishers 

on the POMS data.  These filters were installed based on early requirements from the State 

regarding the data.  After considerable input from stakeholders, the filters that limited the NHDOE 

access to demographic data have been removed. Since that time, the NHDOE has recognized that 

the data elements needed for comprehensive data analysis are not required elements and therefore 

are not consistently entered by local school districts.  In Phase III, the NHDOE will continue to 

work to enhance the capacity to disaggregate child outcome data by race/ethnicity, age, disability, 

and length of time in service or setting in order to address comprehensive data analysis needs.   
o NH districts use either AEPSi™ (Brookes Publishing) or TS Gold™ (Teaching Strategies) to 

measure child outcomes for preschool children with disabilities.  While State-level data continue 

to be determined to be of high-quality based on the National Data Analysis, inter-rater reliability at 

the district-level may be inconsistent.  The NHDOE will continue to encourage districts using TS 

Gold™ to assess inter-rater reliability using the proven tool developed by Teaching Strategies.  

NH districts served as a pilot to Brookes Publishing Inter-rater reliability tool and are eager to use 

the tool to ensure greater reliability of data at the local level.  

 

 State Longitudinal Data System (SLDS) 

o A new process to articulate and import data between the NH Special Education Information 

System (NHSEIS) and the “Initiative for School Empowerment and Excellence” (i4see), one of 

the key databases within the SLDS, has been developed and is scheduled for roll-out summer 

2016.  Connecting these two data systems will strengthen data integrity and create new capacity 

for analyzing and reporting current and longitudinal outcome data for all students benefiting from 

special education services as well as reduce data burden for local districts. 

o The SSIP Data and Evaluation Coordinator in conjunction with the Evaluation Planning Team and 

an internal data systems development team have begun to explore opportunities to capitalize on 

state data collection and integration capacity through the SLDS.  Utilizing existing systems will 

maximize access and timeliness of SSIP data reports for both local and state-level leadership, 

supporting ongoing decision-making and adjustments to implementation strategies and resources. 

Evaluation Teams: In order to develop a dynamic, effective and responsive evaluation system, the NHDOE 

identified the need to engage a wide range of stakeholders and TA providers to focus on both the evaluation system 

and the data systems that support the evaluation.  Ongoing stakeholder input into the effectiveness of the evaluation 

and the data systems will continue throughout the SSIP. Please refer to the Evaluation section for more details.   

 

 An Evaluation Planning Team was developed to support the design of the overall evaluation plan.   

 A Data Systems Team will be formed in the summer of 2016 to develop and inform implementation of  the 

data system modifications identified by the Evaluation Planning Team.   

New Fiscal Support 

 

The NHDOE Bureau of Special Education recognized that additional funds to support district activities directly 

related to participation in the SSIP process would be beneficial to building local capacity. A total of $5,000 IDEA 

discretionary funds were made available to each participating district from January 1, 2016-June 30, 2016.  An 

additional $10,000 will be available from July 1, 2016-June 30, 2017.  These grant applications are reviewed by the 
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NHDOE Bureau of Special Education to ensure that funds are allocated for allowable activities.  Districts have been 

using the funds to support staff time in the SSIP process and for professional development. As they move into 

implementation, it is anticipated there may be additional resources that will benefit the district in the SSIP work. 

  

Suggested use of these funds includes: 

 Substitute teachers to allow district staff to participate in the data and infrastructure analysis, action 

planning and in meetings related to the SSIP process. 

 Meeting expenses for the SSIP District Leadership Team. 

 Stipends to staff for time spent outside of regular working hours for work done by the SSIP Leadership 

Team. 

 Other SSIP implementation activities as approved. 

 

Enhanced Professional Development and Technical Assistance 

 

Establish Liaisons to provide TA and Support to LEAs 

In Phase II the NHDOE, Bureau of Special Education, working with the SSIP State Leadership Team, assigned a 

liaison to each of the participating SSIP districts.  The liaisons served as a primary communication vehicle between 

the NHDOE and the districts, ensuring a solid feedback loop that flowed in both directions.  The liaisons worked as 

process-coaches to the districts, providing technical assistance and supporting the districts with systems 

development.  They facilitated the development of local leadership teams, helping districts assess which players 

needed to be at the table, identifying roles and supporting initial start-up challenges.  In some cases, the liaison 

navigated the team through rocky waters as teams sorted through competing perspectives and priorities.  The local 

teams, with support from the liaisons, completed the Infrastructure and Data Analysis Tool (attached).  This tool was 

developed by the SSIP State Leadership Team and built off the component areas that were used in the state 

infrastructure analysis in Phase I. This process led to the identification of local priorities and revealed infrastructure 

strengths and challenges that will impact the implementation of their chosen evidence-based practice. 

 

The liaisons attended regular meetings with each other to share information, problem-solve together and learn about 

next steps, and to become familiar with tools and to be grounded in the process.  The meetings were coordinated by 

Race2K, an initiative funded by the NHDOE through the NH Parent Information Center. Training for the liaisons 

included understanding the application of implementation drivers so that they could better support districts with their 

action planning process. 

 

NH Networks 

The State Leadership Team selected the NH Networks, an online professional networking platform hosted by the 

NH Department of Education, to serve as a vehicle for communication and peer-to-peer collaboration and support 

for the SSIP project.  The platform was recently updated with greatly increased capacity for professional learning 

opportunities.  Within the NH SSIP Network, local and state leadership team members have the opportunity to 

receive timely information and updates; ask questions and provide input into the broader SSIP development; share 

resources and experiences regarding practice implementation; maintain group specific materials and collaborate on 

shared documents; as well as chat, network, and work collaboratively across districts. 

 

(b) Identify the steps the State will take to further align and leverage current improvement plans and 

initiatives in the State, including general and special education, which impact children with disabilities. 

Alignment with Current Initiatives Supporting Identified Evidence-based Practices: Several initiatives that are 

prominent in NH offer opportunities to consider alignment.  They include: 

 

1) Statewide focus on Universal Design for Learning (UDL): Universal design for learning (UDL) is a 

framework to improve and optimize teaching and learning for all people based on scientific insights into 

how humans learn.  In July 2014, the NHDOE, Bureau of Special Education contracted with CAST to 

conduct the UDL Academy for cohorts of New Hampshire schools.  The UDL Academy is a yearlong 

professional learning program for districts that are committed to using a team approach to impact educator 

effectiveness and agree to actively participate in the key components of the UDL Academy. The design of 

the UDL Academy supports learning about UDL, trying out UDL in practice, reflecting about application 
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of UDL, and working in teams that identify and address common needs and actions.  After discussions with 

CAST, the SSIP State Leadership Team recognized Universal Design for Learning (UDL) as an evidence-

based practice that, when implemented with fidelity, was designed to improve social-emotional outcomes 

for preschool children with disabilities.   As we move into implementation, SSIP districts are encouraged to 

apply as a cohort in the UDL Academy, especially if their district is implementing UDL for K-12 so that 

linkages to the school age system can be maximized.  The staff from CAST has agreed to work closely with 

the SSIP State Leadership Team to coordinate and align the UDL Academy with the SSIP. 

 

2) DEC Recommended Practices (RP): The Division for Early Childhood (DEC) is one of several divisions of 

the Council for Exceptional Children (CEC).  CEC is a professional organization dedicated to improving 

outcomes for individuals with disabilities.  As noted on the DEC website, “DEC Recommended Practices 

are a DEC initiative that bridges the gap between research and practice, offering guidance to parents and 

professionals who work with young children who have or are at risk for developmental delays or 

disabilities.”  The website goes on to explain that “The DEC Recommended Practices were developed to 

provide guidance to practitioners and families about the most effective ways to improve the learning 

outcomes and promote the development of young children, birth through age 5, who have or are at-risk for 

developmental delays or disabilities. The purpose is to help bridge the gap between research and practice 

by highlighting those practices that have been shown to result in better outcomes for young children with 

disabilities, their families, and the personnel who serve them.” 

a. Reaching Potentials through Recommended Practices~ RP2: NH received intensive technical 

assistance for the last 2 years from RP2 of ECTA. The initiative known as NH SEE Change was a 

cross-agency collaborative with a birth-five focus. RP2 provided training and support regarding 

the subset of DEC RP that most closely aligned with improving child engagement with materials, 

peers and adults. There were a total of five sites involved in NH SEE Change: 2 Part C, 2 Part B 

619 and one community-based site that had both a birth to three and three to five program.  The 

emphasis of the RP2 TA was on Tier 3: children with the most challenging behaviors.  This 

intensive TA ends June 30, 2016 and the SSIP work builds off the many lessons learned through 

this process.  The NH SEE Change initiative, as it was conceived for the last 2 years, will no 

longer be in place.  As a natural transition, the NH SEE Change State Leadership Team is 

exploring with other partners how NH will become a Pyramid Model State. It is anticipated the 

NH SEE Change State Leadership Team will play a central role in the establishment of the 

Pyramid Model State Leadership Team. 

 

b. Transition to SSIP: The two districts involved in NH SEE Change are participating in the SSIP 

and will be deciding which evidence-based practice (program) they want to implement moving 

forward.  Administrators and practitioners have been bringing the knowledge and skills they have 

gained from the NH SEE Change initiative to the SSIP Learning Collaborative and are using that 

experience to inform their participation in the SSIP. 

 

c. DEC RP as evidence-based practices: There is no known initiative currently in the state that is 

addressing DEC Recommended Practices in an explicit manner.  Professional development across 

the state, via 619 initiatives, will be focusing on enhancing local capacity to implement the DEC 

recommended practices.  The SSIP Leadership Team has reached out to ECTA for TA and support 

around the implementation of DEC RP as an evidence-based practice to improve social-emotional 

outcomes for preschool children with disabilities.  ECTA has offered to assist New Hampshire 

with developing criteria for SSIP districts to select a subset of practices and fidelity measures. 

This option will be more customized than the UDL Academy or the Pyramid Model.  It will be 

geared for a district that is not ready to commit to a full program or model but is ready to infuse 

evidence-based practices into day-to-day practice.  For some programs that use community-based 

sites, there may be more capacity to bring in the DEC RP compared to requiring full participation 

in the UDL Academy or Pyramid model work. 
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3) Widespread support for the Pyramid Model:  

a. SSIP Districts Implementation of Pyramid Model: This model is receiving the most enthusiastic 

response from the SSIP districts.  As NH moves forward with becoming a Pyramid Model State, 

the SSIP districts that choose the Pyramid Model are moving ahead with Pyramid work.  Experts 

are being identified to provide training and coaching to the districts while the larger state system is 

being developed. 

 

b. Pyramid Model State: Stakeholders (between 20 and 30 participants and growing) have been 

meeting to explore the Pyramid Model. This is a cross-sector group representing children and 

families from birth to school age, including representatives at the state and local level including 

education, mental health, public health, child care, Head Start, family organizations and more.  As 

a result, New Hampshire has decided to become a Pyramid Model State.  The stakeholder group is 

being coordinated by the NHDOE Bureau of Special Education, the Office of Student Wellness 

and the NH Department of Health & Human Services (NHDHHS) Head Start Collaboration 

Office.  The group is exploring funding, how to best align ongoing initiatives and consolidation of 

leadership teams with support from the Pyramid Model Consortium.  In mid-April 2016, NH 

Members of the Pyramid Model State group will be participating in the State Day in FLA at the 

National Training Institute on Effective Practices ~ Addressing Challenging Behaviors.   

 

The NH Pyramid Model State work is a multi-year initiative comprised of three levels.  This state-

level work lends itself to the eventual scale-up of the evidence-based practice beyond the SSIP 

districts.  

 

Level 1: Launch the state leadership team: Orientation, action planning, developing a 

clear roadmap for building the system. This will begin the process of creating a master 

cadre of trainers and coaches and creating the infrastructure for statewide, cross-sector 

implementation. 

Level 2: In this level the master cadre will be trained as content experts so that they can 

become trainers and coaches for sites. 

 

Level 3: Implementation sites will be selected, establish local leadership teams and begin    

the work. 

Alignment with State Early Childhood Council: Spark NH 

Spark NH is the Governor-appointed Early Childhood Advisory Council for the State of New Hampshire.  In NH, 

both the Part C Coordinator and the 619 Coordinator are appointed to the council.  The 619 Coordinator is serving in 

her second term as co-chair of the council.  Spark NH has developed a Framework to Action for New Hampshire’s 

Young Children. http://sparknh.com/Framework-For-Action The work of the SSIP aligns closely with this 

framework, including promoting social emotional development, targeting sources of toxic stress, expanding proven 

and effective early childhood education, and integrating cross-agency statewide early childhood data systems. 

 

In January 2013, Spark NH contracted with the Center for the Study of Child Care Employment (CSCCE) at the 

University of California, Berkeley, to conduct the New Hampshire Early Childhood Higher Education Inventory. 

The Inventory provides a portrait of the state’s early childhood education and special education degree programs, 

enabling the Council to assess the capacity of its institutions of higher education to address the professional 

preparation needs of early childhood educators. One of the recommendations of the report was to ensure that early 

childhood degree faculty members have the knowledge, skills, and experience needed to teach coursework related to 

early childhood special education, particularly at the associate and bachelor’s degree levels.  Since the release of the 

report, the NH Department of Health and Human Services, Child Development Office and the NHDOE Bureau of 

Special Education have built a focus on higher education into statewide initiatives. 

 

Connections to school age systems: SWIFT 

During Phase II, potential connections between SWIFT and the SSIP were explored. Both focus on building 

capacity and use similar frameworks (leadership teams, coaching, action plans, data-driven, etc.).  There is a 

http://sparknh.com/Framework-For-Action
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common element regarding behavioral supports.  One key difference is that SWIFT focuses on school age children 

at a school level and the NH Part B SSIP focuses on preschool age children at a district level.  The process for 

selecting participants in the 2 initiatives was very different and there was little to no overlap in who was 

participating.  Communication and sharing of information across SWIFT and the SSIP will continue.  

 

Promotion of high value conference that furthers linkage across early childhood as well as to school age:  

NH Department of Education Summer Summit 

The NHDOE Summer Summit will include an early childhood (EC) strand, as well as a focus on both family 

engagement and inclusion.  The EC strand is being planned by a cross-sector early childhood group, including the 

Executive Committee for Spark-NH (the State Early Childhood Advisory Council).  Over 650 educators 

(administrators and practitioners) are expected to attend.  Areas of focus that are being considered include brain 

development, trauma informed care and social-emotional development. 
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(c) Identify who will be in charge of implementing the changes to infrastructure, resources needed, expected outcomes, and timelines for completing 

improvement efforts. 

Changes to 

Infrastructure  

Who is responsible Resources needed Expected outcomes Timelines for completing 

improvement efforts 

State Leadership 

Team (SLT) 

established  

SSIP Coordinator TA from IDC/NCSI regarding 

connections to data/evaluation and 

implementation science 

The SLT meets regularly  

 

SLT supports the 

development/identification of resources and 

tools for SSIP Districts 

 

In place by beginning of Phase II 

 

Ongoing 

Data/Evaluation 

Consultant position 

NHDOE State 

Director of Special 

Education and 

Human Resources 

Officer, Department 

of Administrative 

Services 

Position number and funding A full time data/evaluation consultant will 

be hired.  This position will concentrate on 

alignment of data systems and 

establishment of evaluation systems for the 

Bureau of Special Education, including a 

specific focus on the SSIP 

April 15, 2016 

Establish Bureau of 

Special Education 

Data Team 

Part B Data Manager 

and NHDOE State 

Director of Special 

Education 

 Within the bureau, there will be cross-

training specific to data systems and 

reporting   

Fall 2015 

POMS Data: 

Disaggregated by 

demographics 

 

POMS TA 

Consultant 

And SSIP Data and 

Evaluation  

Coordinator 

Time to review what data elements 

are needed and where they are 

located 

Increased capacity for data analysis at 

district and state level 

Late Winter 2016 

 

 

 

POMS Data:  

Inter-rater 

reliability 

POMS TA 

Consultant and 

Liaisons 

 

Brookes Publishing 

Districts complete action planning 

process 

 

 

Districts using TS Gold will integrate Inter-

rater reliability into PD for staff 

 

Brookes Publishing will complete inter-

rater reliability tool 

Fall 2016 

 

 

To be determined 

Alignment of 

special education 

and general 

SSIP Data and 

Evaluation 

Coordinator 

Funding 

 

Design specifications, articulation 

NHSEIS and i4see data systems will 

exchange key data points nightly 

June 2016 (anticipated) 
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Changes to 

Infrastructure  

Who is responsible Resources needed Expected outcomes Timelines for completing 

improvement efforts 

education data 

systems 

PCG Development 

Team (NHSEIS 

vendor), NH 

Department of 

Information 

Technology 

(NHDOIT), 

Development Team, 

NHDOE Data 

Management 

crosswalks, and web-service 

Liaisons for SSIP 

Districts 

SSIP Coordinator  RFP for next contract period 

released, proposals reviewed and 

grant awarded via Governor and 

Council process 

 

TA from IDC/NCSI for Liaisons 

Liaisons will be contracted for each district 

 

Liaisons will receive necessary training and 

TA  

Phase II 

 

Ongoing 

SSIP Local 

Leadership Teams 

Local District 

Personnel 

Support from Liaisons SSIP local leadership teams will set vision, 

identify priorities, and create action plans 

 

Local teams will oversee implementation of 

action plans 

Phase II 

 

Summer 2016 

 

 

Ongoing 

NH Networks 2Revolutions 

(vendor) 

 

State Leadership 

Team  

 

Districts & Liaisons 

Updated network platform 

 

Resources, tools, and professional 

development content 

 

Experiences, comments, and 

resources 

Smoother navigation and increased capacity 

for professional learning experiences 

 

Accessible content and resource materials to 

support the SSIP process and 

implementation of evidence-based practices 

 

Collaboration and resource sharing across 

participating districts 

March 2016 

 

 

Ongoing 

 

 

Ongoing 
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Changes to 

Infrastructure  

Who is responsible Resources needed Expected outcomes Timelines for completing 

improvement efforts 

SSIP District 

Learning 

Collaborative 

SSIP State 

Leadership Team 

Meeting space, planning time, 

content 

Districts informed and supported through 

SSIP process and requirements 

 

Districts network, collaborate, and share 

experiences and lessons learned 

October 2015 

January 2016  

August 2016 (anticipated) 

Master Cadre of 

trainers and 

coaches 

SSIP State 

Leadership Team 

Funding and contracts 

 

Training 

Trained experts in evidence-based practices 

accessible to support districts 

Phase III 

Evaluation SSIP Data and 

Evaluation 

Coordinator, 

Evaluation Team, 

Data Systems 

Development Team 

TA from IDC  

 

  

Evaluation questions and logic model 

 

Data collection timeline, tools, and 

protocols 

 

Data analysis plan and 

formative/summative report timeline 

Spring 2016 (complete) 

 

Summer 2016 (Implemented in 

Phase III) 

 

Summer 2016 (Implemented in 

Phase III) 
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(d) Specify how the State will involve multiple offices within the State educational agency (SEA), as well as 

other State agencies and stakeholders in the improvement of its infrastructure. 

 

Aligned Efforts by New Hampshire Department of Education (NHDOE) 

NHDOE supports a diverse set of divisions that maintain close organizational ties and communicate regularly to 

capitalize on the common mission and specific strength of each.  For the SSIP, these divisions are especially 

relevant:  

 

Bureau of Data Management 

The SSIP Coordinator, the SSIP Data and Evaluation Coordinator and personnel from the Bureau of Data 

Management are working together to align efforts regarding data collection and analysis. As the SSIP data systems 

are being developed, attention is being paid to linkages with the K-12 system at both the State and local level. 

 

Office of Student Wellness 

The SSIP State Leadership Team and the NHDOE Office of Student Wellness are communicating about efforts, 

sharing resources and working together to promote common goals. The SSIP focus is narrower (social-emotional 

development of preschool children with disabilities) and the Office of Student Wellness is much broader, spanning 

beyond the preschool years and including children with and without disabilities. The Office of Student Wellness has 

access to an array of national resources, with a focus on early screening and on increasing the capacity of Early 

Childhood Professionals in the area of Early Childhood and Family Mental Health.  Another perk to working with 

the Office of Student Wellness is access to their Communications Coordinator.  She is a valuable resource regarding 

public awareness and communication strategies. 
 

The Office of Student Wellness was awarded an $8.6 million grant from the Substance Abuse and Mental Health 

Administration (SAMHSA) to implement a four-year Safe Schools and Healthy Students State Planning Project. The 

NHDOE, in conjunction with the New Hampshire Department of Health and Human Services' Bureau of Behavioral 

Health (BBH) are the oversight and coordinating entities responsible for project implementation.  Two of the three 

districts involved in the Safe Schools and Healthy Students (SS/HS) project have agreed to participate in the SSIP.  

This offers a unique opportunity to address social and emotional outcomes across the age and grade span. 
 

The goals of the SS/HS project are to: 

 Promote early childhood development  

 Promote mental, emotional and behavioral health for all students 

 Strengthen relationships between families and the schools 

 Decrease substance use 

 Create safe and violence free schools 

 

Please refer to the section on the Pyramid Model for more information on how the Office of Student Wellness and 

the SSIP State Team are aligning and leveraging efforts.   

 

Title I 

Alignment of Title I (preschool) with preschool special education is an ongoing goal, much larger than the SSIP.  In 

Phase III, the NHDOE Bureau of Special Education hopes to work with the Title I personnel to better define policy 

and funding for common programming. Work with Title 1 provides a great opportunity to understand the EBP used 

by their personnel and to build connections across 619 and school age programs for students who may need 

interventions at the school site. 
 

Every Student Succeeds Act (ESSA) 

As the ESSA becomes more prominent, the NHDOE Bureau of Special Education will work with our partners to 

define the early childhood connections, especially between preschool special education and general education. 

 

Other State Agencies 

NH Department of Health & Human Services (NHDHHS) 

The SSIP/619 Coordinator continues to work closely with partners from NHDHHS including but not limited to: 

Child Care Development Block Grant Administrator, Head Start Collaboration Office, Child Care Licensing, Part C, 
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MCH Home Visiting, and Family Support.  The NHDOE and NHDHHS are leading the convening of stakeholders 

for planning the Pyramid Model State work. This relationship provides the opportunity to learn how other agencies 

that share responsibility of children and family outcomes structure their work and provide services. 

 

Stakeholders: Coalescing around shared issues 

State Leadership Team:  

This is a working group that meets frequently to oversee the development of the SSIP and to coordinate across key 

preschool special education initiatives.  It includes representation from local districts, the Parent Information Center, 

key professional development and technical assistance organizations, the SSIP Coordinator and the SSIP Data and 

Evaluation Coordinator.  Representatives reflect on key constituents and actively engage in building the 

infrastructure for the SSIP. In Phase III, the stakeholder groups may need to be extended as implementation 

advances. 

 

Evaluation Team:  

This is a working group that meets monthly to craft the evaluation questions, logic model, and data collection tools 

and timelines for the SSIP.  It includes representation from local districts, the SSIP Liaisons, SWIFT, the Parent 

Information Center, the SSIP Coordinator, the SSIP Data and Evaluation Coordinator.  IDC has provided support to 

this team regarding evaluation and data systems development. 

 

NHDOE↔ SSIP District feedback loop:  

 Informal: There is an open line of communication between the SSIP districts and the NHDOE, Bureau of 

Special Education. As needed, districts email and call with questions or to run ideas about how they are 

approaching the SSIP by the State. Conversely, the NHDOE reaches out to districts to check in and to 

inquire about how things are going at the district level.   

 Formal: Liaisons are contracted by the NHDOE through the Race2K initiative to facilitate the SSIP 

districts through the SSIP process. Race2K provides oversight, training and coordination for the Liaisons.  

The Liaisons serve as a communication bridge between the NHDOE, the State Leadership Team and the 

districts. 

Regional Input Groups: Meetings to gather input are held in each region of the state three times a year.  Participants 

include key decision-makers and practitioners for preschool special education (Special Education Directors, 

Preschool Special Education Coordinators, and preschool special educators, etc.) and are facilitated by PTAN 

(Preschool Technical Assistance Network). The results of these input sessions are shared with the SSIP State 

Leadership Team.  In 2015-2016, areas of discussion included DEC Recommended Practices, the Pyramid Model 

and Family Engagement. 

 

NH Network:  The SSIP Network on the NH Network provides an online platform for districts to give feedback, ask 

questions, and share insight into local processes and experience with the SSIP directly with the State Leadership 

Team regarding next steps and shaping the overall direction of the project. 
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Part 2: Support for LEAs and practitioners Implementation of Evidence-Based Practices 

 

(a) Specify how the State will support LEAs in implementing the evidence-based practices that will result in 

changes in LEA, school, and provider practices to achieve the SIMR(s) for children with disabilities. 

(b) Identify steps and specific activities needed to implement the coherent improvement strategies. Include 

communication strategies, stakeholder involvement; how identified barriers will be addressed; and who 

will be in charge of implementing. Include how the activities will be implemented with fidelity; the 

resources that will be used to implement them; and timelines for completion. 

(c) Specify how the State will involve multiple offices within the SEA (and other State agencies) to support 

LEAs in scaling up and sustaining the implementation of the evidence-based practices once they have 

been implemented with fidelity. 

 

Improvements to the State infrastructure to better support districts to implement and scale up evidence-based 

practices were described in the Infrastructure Development section.  This section builds on that infrastructure 

development and provides details on how the NHDOE is leveraging that infrastructure to support districts in 

implementing the evidence-based practices that will result in changes in the district, school and provider practices 

to achieve the SiMR for children with disabilities.  It includes steps and specific activities needed to implement the 

coherent improvement strategies. The details on how the NHDOE will involve other offices in the department and 

other agencies are included throughout the SSIP narrative.  It is worth noting that SSIP districts are in different 

stages depending on their readiness and current capacity to implement change as well as the scope of the vision they 

have identified.  Therefore the level of support the State is providing varies depending on the individual status of the 

district.   

 

 

 
 

 

Offer Memorandum of Understanding (Phase II) 

In the spring of 2015, the NHDOE created a draft Memorandum of Understanding (attached) outlining key roles and 

responsibilities for the NHDOE and participating districts in the SSIP process.  As noted in the beginning of Phase 

II, one district decided not to participate in the SSIP process.  The majority of districts agreed to the MOU as 

presented by the NHDOE. A couple of districts worked with the NHDOE to customize the agreement to more 

closely reflect their individual district expectations and commitment to the process. The willingness of the NHDOE 

to adjust the standard MOU language to better match district needs was an important first step toward building the 

reciprocal relationship with districts envisioned in the SSIP.  These changes were not significant and included a 

stronger emphasis on partnership and other language more in keeping with district terminology. 

 

Establish Criteria for Selection of Evidence-based Practices (Phase II) 
The selection of evidence based practices presents another area in which the NHDOE balances their approach to 

engaging districts. Consistent with the state motto “Live Free or Die”, NH districts prefer to have a choice regarding 

practices or programs they will implement rather than having the State determine which practices they will adopt.  

Acting on that awareness, the SSIP State Leadership Team defined the criteria for the selection of evidence-based 

practices that can be implemented for the SSIP but did not mandate implementation of a specific practice.  The 

evidence-based practice must: 

 Be supported by two or more research studies; 

 Include a fidelity component; 

 Be specifically designed for the preschool age group AND linked to improvement in social emotional 

outcomes for preschoolers; and 
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 Focus on changing adult/practitioner behavior which then results in improved social emotional outcomes 

for preschoolers 

 

Identify Potential Evidence-Based Practices that meet the Criteria (Phase II) 

The SSIP State Leadership Team identified three evidence-based practices (programs) that meet the state’s criteria 

of an evidence-based practice: Universal Design for Learning, DEC Recommended Practices and The Pyramid 

Model. Resources, professional development opportunities and learning collaboratives will be aligned with these 

models.  These were selected after much discussion with national experts as well as partners within the state to 

ensure maximum alignment across agencies and initiatives.  District liaisons are working with the District 

Leadership Teams to determine which evidence-based practice will be implemented in each district.  Districts can 

petition the State to implement a different evidence-based practice if it meets the established criteria; however, the 

State may have limited capacity to support districts with the practice. 

 

Assign a liaison to work with each of the SSIP district (Phase II and Phase III) 

A liaison, funded by NHDOE 619 Preschool Special Education discretionary funds, was assigned to work with the 

each of the SSIP districts.  The liaison serves as a system or process coach for the district. These liaisons have a 

wealth of knowledge and experience, including backgrounds in special education administration, preschool special 

education coordination, teaching, behavioral and mental health, and related service provision.  As a planned 

approach to build capacity and maintain a connection with the SSIP Leadership Team, liaisons engage in their own 

learning collaborative.  Through this collaborative, liaisons share key lessons learned across districts, ensure 

common messaging, and explore potential tools to support the district work.  The collaborative is coordinated by the 

state TA center that oversees the liaisons, with support from the SSIP Coordinator and the Data and Evaluation 

Coordinator.  A major focus of the collaborative has been to enhance the liaisons understanding of the application of 

Implementation Drivers to effect change in local practices.  NCSI is providing TA to the collaborative around 

Implementation Science.   

 

In Phase II, the liaison: 

a. Facilitated the development of the local leadership team, helping the district assess what roles 

are needed for the team and identifying who can serve on the team.  The liaison attended meetings 

and facilitated meetings as needed.       

b. Supported the district with completion of the district Data and Infrastructure analysis tool and 

the establishment of priorities based on that analysis. As a result of analysis and the conversations 

generated within the team, districts identified current initiatives, opportunities to leverage support 

for improvement, and challenges/barriers that impact the districts capacity to implement evidence-

based practices. For some districts, this included recognition of a need to address program quality 

and LRE, funding and staffing issues as a first step before full implementation of an evidence-

based practice can occur.  The results from this tool were not shared with the NHDOE.  Districts 

were encouraged to revisit the analysis process after a year or so to reflect changes to the 

infrastructure and to reassess priorities. 

c. Served as a communication link between the District Leadership Team and the State Leadership 

Team.  This allowed the state to promote sharing of successes across teams, to provide necessary 

supports and resources to districts as they arose and to make course adjustments based on teams’ 

readiness and realities.  This also provided a vehicle for the State Leadership Team to 

communicate efficiently with teams.   

d. Began the action planning process with districts. This planning process started with the district 

articulating their vision for the work ahead, addressing why this work was important to them.  It 

included a selection of the evidence-based practice the district will implement to help them 

achieve their vision, the identification of 1-2 goals and action steps to achieve those goals, as well 

as how the district will sustain the work and plans to scale-up, as appropriate. Liaisons, with 

support from NCSI, delved into the Implementation Drivers, gaining an understanding of the key 

functions of the drivers, and exploring the integrated and compensatory nature of the drivers.  

These drivers are recognized as central components needed to improve and sustain infrastructure 

in order to make effective use of the evidence-based practices. The liaisons will continue to 

promote the districts’ application of the drivers throughout the action planning and 

implementation process, ensuring that key areas are recognized and addressed.  
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In Phase III, liaisons will further support the districts in the implementation of the action plan and 

developing a process for continuous improvement including the application of the improvement cycles: 

Plan, Do, Study, Act.  Throughout the implementation, liaisons will serve as a valuable resource for 

continuing to integrate the district work into the state context.   

 

Facilitate a Learning Collaborative among the SSIP Districts (Phase II and Phase III) 

A letter welcoming districts to the SSIP process (attached) was sent in August of 2015. This letter announced the 

October 2015 orientation webinar.  As the year progressed, additional webinars and face-to-face meetings were held 

with the intent of creating a collaborative learning community through which information could be shared, 

networking around successes and challenges could take place, and next steps could be explored.   

 

The NH SSIP Learning Collaborative was further supported through the NH Networks, an online professional 

networking platform, hosted by the NHDOE.  This platform provides a venue for sharing resources such as 

webinars, articles and tools, and upcoming events; online professional learning opportunities; as well as group 

discussion and collaboration creating a space for districts to connect with each other independently and in between 

more structured state-led events. 

 

Through the Phase II planning process, districts identified a need to learn more about specific evidence-based 

practices.  During the January 2016 NH SSIP Learning Collaborative Meeting, the State Leadership Team presented 

an overview comparing the three options (attached) and shared a summary document, providing additional 

information and resources for self-exploration.  As a follow up, the State is sponsoring a one hour call with Rob 

Corso of the Pyramid Model Consortium as an orientation to the Pyramid Model.  Due to the high interest in the 

Pyramid Model, it is anticipated that most districts will participate.  Additional trainings supporting the Pyramid 

Model will be rolled out over the course of Summer–Fall 2016 and a calendar of trainings is being developed for 

future trainings. The UDL Academy has a variety of resources and support available regarding UDL, how to apply 

for the Academy and what is entailed in that commitment.  The updated DEC Recommended Practices monograph 

was provided to SSIP districts and more information on supporting the development of practice-specific learning 

collaboratives as appropriate.  Because this is a more customized, interested districts have been invited to engage in 

individual conversations with the NHDOE about this option. 

 

Additional learning collaboratives may be created over time as specific areas of interest and need continue to be 

identified by the districts.     

 

Ensure that High Quality Trainings and Coaching based on adult learning strategies are available (Phase III) 
The SSIP State Leadership Team is developing a set of criteria for being considered an expert trainer or coach in the 

evidence-based practices.  For SSIP districts that are ready to begin, the NHDOE Bureau of Special Education will 

offer training beginning in June 2016 to districts to support their capacity to implement their chosen evidence-based 

practice.  These trainings will be opened up to others (Kindergarten, Title 1, Head Start, Child Care, etc.) as space 

allows.  Trainers will focus on both the implementation of the practices as well as on building capacity for practice-

based coaching (see attached Practice-based Coaching document).  A cadre of coaches will be developed.  Local 

practitioners and districts interested in engaging in peer or self-coaching will receive specialized training in the three 

components of practice-based coaching (shared goals and action planning, focused observation and 

reflection/feedback) as well as strategies for successful implementation within their teams. Additionally, a cadre of 

expert coaches will be recruited and trained by the State to provide expertise and coaching for districts interested in 

accessing external support.  Practice-based coaching will also be supported through this model, reinforcing and 

practicing the implementation of lessons learned in the trainings.  

 

To maximize resources and reduce duplication, the SSIP State Leadership Team has reached out to various other 

state agencies and initiatives to assist with the development of a resource list of expert trainers and coaches that 

currently exist within the state.  Inter and intra-agency collaboration will be critical to this effort, particularly as the 

state moves towards becoming a Pyramid Model State.  For this reason, the NHDOE is already working with 

NHDHHS Child Care Administration, Head Start Collaboration Office, Part C, the NHDOE Office of School 

Wellness and others to identify existing or planned training and coaching opportunities related to the Pyramid Model 

and ensuring ongoing coordination with the Spark-NH Workforce and Professional Development committee.  It is 

expected that this level of collaboration will form the foundation for a strong, sustainable system of training and 
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coaching to promote the implementation, with fidelity, of not only the Pyramid Model, but UDL and the DEC RP as 

well. 

 

Develop resources that promote increased family engagement (Phase III) 

Each of the three evidence-based practices has a strong family engagement component. The regional PTAN groups, 

including the SSIP districts, continue to identify a need for more resources and strategies to promote family 

engagement.  The NHDOE, in collaboration with the NH Parent Information Center, will develop and/or identify 

resources for districts that increase family engagement and promote positive social-emotional outcomes for 

preschool children with disabilities. SSIP districts are encouraged to consider how family engagement fits into their 

action planning process and to actively use family engagement strategies as they implement the practices.  Areas of 

focus may include: 

a. How schools communicate with families about concerns regarding a child’s social-emotional development 

b.  Strategies to support social-emotional development at home 

c. Strengthening the understanding of the role of district in helping families connect to social emotional 

Build capacity for local data collection, analysis and evaluation (Phase III) 

Districts have indicated both a need to increase their capacity to utilize Preschool Outcome Measurement System 

(POMS) and other data to inform practice, as well as a desire to enhance longitudinal data collection and analysis, 

linking Part C to preschool and preschool to school age.  The POMS TA consultant, the liaisons and coaches will be 

in place to support districts in examining their own local data as well as accessing resources at the state level.   The 

State Leadership Team is examining barriers to the integration of longitudinal data at the state-level and will be 

providing continued support to districts as they engage in this process.   

 

The SSIP Evaluation will require districts to provide data to the NHDOE.  When possible, the State will utilize 

existing data collection as well as tools that are inherent to implementation of the practice rather than requiring the 

district to complete additional reporting.  Districts will be guided through the evaluation reporting requirements, 

including timelines, collection systems and forms as well as the available reports and analysis tools developed for 

the evaluation via the SSIP Learning Collaborative, the liaisons and NHDOE.   

 

Support districts with application of fidelity tools to assess effective implementation of practices (Phase III) 

All three of the evidence-based practices have fidelity tools to assess the effective implementation of the practices. 

Training and coaching in the use of the tool(s) will be part of the system being developed.  Districts will be 

supported through this process with using the results to change practice and measure effectiveness of the 

intervention.   
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Part 3: Evaluation 

a) Specify how the evaluation is aligned to the theory of action and other components of the SSIP and the 

extent to which it includes short-term and long-term objectives to measure implementation of the SSIP.  

Specify its impact on achieving measurable improvement in SIMR(s) for children with disabilities. 

b) Specify how the evaluation includes stakeholders and how information from the evaluation will be 

disseminated to stakeholders. 

c) Specify the methods that the State will use to collect and analyze data to evaluate implementation and 

outcomes of the SSIP and the progress toward achieving intended improvements in the SIMR(s). 

d) Specify how the State will use the evaluation data to examine the effectiveness of the implementation; the 

evaluation, assessment of the progress toward achieving intended improvements; and to make 

modifications to the SSIP as necessary. 

 

As informed by the analysis and strategies put forth in Phase I, New Hampshire developed a theory of action to lead 

us to our desired result of improved outcomes for children with disabilities. Based on this theory of action, NH 

identified four key improvements to its state infrastructure needed to support local implementation of evidence-

based practices as well as necessary supports for districts and practitioners to implement the evidence-based 

practices to lead the State to this result. In Part 3: Evaluation, the NHDOE addresses the how the evaluation is 

aligned to the theory of action and other components of the SSIP and the extent to which it includes short-term 

and long-term objectives to measure implementation of the SSIP.  This section will articulate how the evaluation 

included stakeholders and how information from the evaluation will be disseminated to stakeholders.  Specific 

methods used to collect and analyze data to evaluate the implementation and outcomes of the SSIP will be 

introduced.  Furthermore, the NHDOE will explain how the State will use the evaluation data to examine the 

effectiveness of the implementation; the evaluation, assessment of the progress toward achieving intended 

improvements; and to make modifications to the SSIP as necessary. 

 
 

Evaluation Teams: 

As part of the State infrastructure development, both an evaluation planning team and a data systems development 

team were identified as critical components needed to support the evaluation process.   

 

Evaluation Planning Team:  The Evaluation Planning Team was created to serve as the core evaluation working 

group.  The team was charged with designing the overall evaluation plan, including identifying evaluation questions, 

developing the logic model (attached), and outlining data collection and methods. The group meets monthly and 

consists of representation from local districts, the SSIP Liaisons, SWIFT, the Parent Information Center, the SSIP 

Coordinator, the SSIP Data and Evaluation Coordinator.   Technical Assistance through IDC has been critical in 

supporting the Evaluation Planning Team and SSIP Data and Evaluation Coordinator in developing and refining the 

Evaluation Logic Model and identifying frameworks for data analysis.  

Data Systems Team: The Data Systems Team is a highly-focused working group.  This team will work through early 

Fall 2016 to develop and implement data system components or modifications to support the data collection 

requirements outlined by the Evaluation Planning Team.  The team will consist of representation from the 

Evaluation Planning Team as well as developers from the NH Department of Information Technology (NHDOIT), 

NH Special Education Information System (NHSEIS, a vendor), and NHDOE longitudinal data staff. 
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Stakeholder Involvement: 

Stakeholders have been, and continue to be, a critical voice throughout the development of the SSIP and its 

evaluation.  Both parent and district representatives are present on the Evaluation Team.  Additional practitioner-

level input is secured through presentations and listening sessions at state-wide collaborative meetings, feedback 

from the district liaisons, regional PTAN meetings, and through the NH Networks.  The NH Networks are an online 

professional networking platform that will be the core communication and resource-sharing vehicle for the SSIP.  

Further stakeholder input specific to proposed data systems modifications will be gathered through the existing NH 

Special Education Information System (NHSEIS) Stakeholder Group, which includes representation from both 

participating and non-participating SSIP districts.  

 

Evaluation Purpose:  

The root causes, coherent improvement strategies and Theory of Action (TOA) developed in Phase I, were largely 

infrastructure-oriented.  As a result, in designing the evaluation for the SSIP, the Evaluation Planning Team 

identified an overarching evaluation focus that would not only measure the process and progress towards achieving 

the SiMR, but also examine the capacity of state and local infrastructure to promote and sustain practice resulting in 

positive social emotional skills (including social relationships) for preschool children with disabilities.   

 

Evaluation Questions:  

The Evaluation Planning Team crafted three levels of questions to shape the direction, format, and progression of 

the evaluation (a summary of these questions is provided below).  The Main Evaluation Questions capture the broad, 

overarching foci of the evaluation—examining the links between infrastructure and practice and practice and 

outcome as well as looking at the components of sustainability through a continuous improvement lens.  These 

questions reflect the coherent logic of the TOA and drive the direction and flow of the evaluation logic model, 

leading us from the infrastructure being developed, to the change in practice, and ultimately to improved outcomes 

as outlined by the SIMR.  

 

The Related Evaluation Questions build on the Main Evaluation questions and provide a more specific and refined 

lens on the evaluation focus.  They identify key elements for feedback during the formative stages, including 

measures of capacity and function, as well as address more summative assessments of practice implementation and 

student outcomes.  

 

The final layer of questions, the Evaluation Sub-questions, is directly connected to the data being collected.  They 

are the detailed questions that drive which data points are needed to inform the evaluation and provide the 

information necessary to answer the Main and Related Evaluation Questions.  They capture what it is we hope to 

learn from each data point and provide direction for the methodology and frequency of data collection and analysis. 

 

Main Evaluation Questions Related Evaluation Questions 

 Are changes in practice leading to improvements in the rate 

of growth in the area of positive social emotional skills 

(including social relationships) for preschool children with 

disabilities? 

 How are the systems and infrastructure interacting and 

supporting change at the practice level? 

 Are structures in place to adapt and sustain changes in 

infrastructure as a result of a continuous improvement 

cycle? 

 

 Are the infrastructure elements created at the state and 

district level sufficient to support implementation fidelity 

of evidence based practice? (formative) 

 How do state and local infrastructures interact to support 

fidelity implementation? (formative) 

 To what extent is fidelity implementation of evidence 

based practice resulting in increased positive social 

emotional skills (including social relationships)? 

(summative) 

 Are we meeting our SiMR? (summative) 
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Examples of Specific Sub-questions the Evaluation Will Address 

 Is there sufficient capacity at the state level to meet local needs? 

 To what extent are planned changes in infrastructure at the state and district-level complementary? 

 What changes have occurred in practitioner practice as part of the SSIP? 

 To what extent have evidence-based practices been implemented with fidelity? 

 Have children’s social emotional skills (including social relationships) improved? 

 

Evaluation Logic Model 

The Evaluation Team completed an evaluation logic model which reflects the same progression from infrastructure 

to practice to outcome while incorporating sustainability through a process of continuous improvement described in 

the evaluation questions above.  Grounded in the Theory of Action (TOA) and Coherent Improvement Strategies 

identified in Phase I, the logic model summarizes the available resources (inputs) and activities as well as defines 

outputs and short, intermediate, and long term objectives to measure implementation of the SSIP (see attached logic 

model).  The short and intermediate outcomes include measures of staff development and training, family 

engagement, and procedural changes at both the state and local level which will provide valuable formative data 

regarding the effectiveness of implementation and progress towards achieving the SiMR.  

 

Data Collection & Analysis 

Overview: Data will be collected throughout the evaluation process to capture implementation progress, 

infrastructure changes and performance, change in practice, and progress towards achieving the SiMR.  Data 

captured will draw from a variety of collection methods and sources, including surveys, training and coaching logs, 

and fidelity tools inherent to the practices. Additional efforts will be made to capitalize on existing data collections 

and infrastructure, including POMS, NHSEIS, and i4see, as well as strategically minimize data burden.  The intent 

is to effectively capture and utilize data to inform progress and support outcomes while building long-term 

sustainability.  

 

Currently, the Evaluation Planning Team is in the midst of a thoughtful and iterative process to refine its data point 

selections.  Initial Evaluation Sub-questions and data points have been identified (a sample of the potential data 

points, sources and associated questions are included in the table below).  A secondary review process is scheduled 

to begin in April 2016 to identify the following: 

 

 Which data points are the most critical for scale-up? 

 Which indicators are the best measures of effective implementation?  

 Which data points can be used to address multiple measures? 

 What data can be accessed through existing data collections or tools? What modifications may need to 

be made? 

 What is the level of data burden for practitioners, districts, and the State? 

 

As decisions are finalized, the Data Systems Team will provide specialized technical support in developing and 

implementing the necessary system modifications to support data collection, integration, analysis, and dissemination 

as outlined by the Evaluation Team.   

 

Throughout implementation, the Evaluation Planning Team will review data collected to ensure the evaluation 

questions are being sufficiently addressed and to make adjustments to evaluation tools, timelines, and reports as 

needed.  The goal is to ensure data is timely and accessible at the practitioner, district and state-level to measure 

implementation effectiveness and inform ongoing SSIP development.  Much of this formative analysis will focus on 

examining changes to data systems and their impact on accessibility and use; professional development and 

technical assistance (TA) opportunities as they relate to capacity and need; system and infrastructure coordination 

and integration between the state and local levels; progress and pacing of implementation of district action plans 
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using the framework of implementation science.  As districts and the State approach full implementation, more 

summative measures regarding complimentary infrastructure, changes in family engagement, the relationship 

between professional development and TA and fidelity implementation of evidence based practices, as well as 

impact on child outcomes will be assessed to gauge the effectiveness of implementation and make course 

corrections as needed. 
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Sample of State-Level Data Collection & Analysis 

Activity/Outcome Data Point/source 

Collection 

Frequency Questions Addressed (formative/summative) 
State Leadership Team 

 

Leadership Team Membership 

 

Meeting Schedules & Agendas 

 

State and District Action Plan(s) 

Annual 

 

 

 

Bi-annual 

Formative 

 Who is engaged in leadership teams?  What is the time 

commitment? 

 What is the role of administration? 

 Where are leadership teams focusing their efforts? 

 Are teams making timely progress through their action 

plans? 

Enhance Data Systems 

 

Data Dictionaries 

 

Data systems map 

 

Data systems modifications 

 

Annual Formative 

 Where data are currently housed? 

 What data points and systems articulate? 

 What data is accessible?  To whom? 

 Where are systems complimentary? Redundant? 

 What is the level of data burden? 

 What additional data or reports are needed to support 

practice? 

 Do district teams have the capacity to interpret and utilize 

data in a timely manner? 

Summative 

 What impact have system changes had on data burden? Data 

integrity?  Accessibility? 

 How has data system usage changed at the local level? 

 How have system changes to access and availability 

impacted practice? 
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Connect NH 

Initiatives 

Training Calendars 

 

Action Plan Requirements 

 

Training logs 

 

Surveys 

 

 

 

 

Annual Formative 

 Are we able to leverage trainings from various sources? 

 Where can we promote the alignment of resources (fiscal, 

personnel, training, etc.) to enhance capacity? 

 What communication protocols exist to inform districts of 

coordination and alignment efforts at the state level?  

 How are districts accessing these coordinated resources? 

 

Summative 

 What methods of communication exist for local and state 

leadership teams to be informed of each’s initiatives, 

resources, and efforts? 

 What does alignment across Preschool Special Education 

initiatives look like? 

 What does alignment across early childhood sectors look 

like? 
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Activity/Outcome Data Point/source 

Collection 

Frequency Questions Addressed (formative/summative) 
District Liaisons 

 

Master list of  Liaisons  

 

Training Calendars 

 

Meeting schedules 

Quarterly Formative 

 How are districts utilizing the liaisons? 

 Are the liaisons adequately prepared for the task? 
 Do the districts feel the liaisons are/were able to meet their 

needs? 
Cadre of Practice-

based Coaches 

 

Master list of  Coaches 

 

Training Calendars 

 

Coaching Logs 

Annual 

 

 

 

Bi-annual 

Formative 

 How are districts utilizing the coaches? 

 How much time is being spent on various coaching models? 
 Are the coaches adequately prepared for the task? 
 Do the practitioners feel the coaches are/were able to meet 

their needs?  
Professional 

development and TA 

activities 

Training Calendar 

 

Registrations, Training Requests 

 

District Priorities 

 

District-identified needs 

Annual 

 

Bi-annual 

Formative 

 What communication strategies are utilized to inform 

districts of available supports and resources?  How effective 

are they? 

 How does state and local training infrastructure interact? 

 Do trainings offered align with identified needs? Do they 

meet varying levels of need? 

 Is there sufficient capacity to meet identified training needs? 

Summative 

 How has training infrastructure changed over time? 

 Which training formats and dosage correlate with the 

greatest change in practice? Fidelity? 

 What do districts identify as characteristics of effective 

supports? 

 Is there infrastructure in place to sustain and support 

ongoing training? 

Cycle of continuous quality 

improvement 

Action Plan(s)—state and local 

 

Training feedback loops 

 (surveys) 

 

District identified needs 

 

 

Annual Formative 

 What additional supports or TA is needed to achieve/move 

forward? 

 How is data being used to inform progress?   

 Are communication protocols developed for identifying 

barriers, adaptive challenges and problem solving at each 

level? 
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Sample of District-Level Data Collection & Analysis 

Activity/Outcome Data Point 

Collection 

Frequency Questions Addressed (formative/summative) 
District Leadership Team Leadership Team Membership 

 

Meeting Schedules & Agendas 

 

 

 Formative 

 Who is engaged in leadership teams?  What is the time 

commitment? 

 What is the role of administration? 

 Where are leadership teams focusing their efforts? 

District Action Plans District Priorities 

 

Action Plan 

 

Action Plan Review Template 

Upon completion 

 

 

 

Bi-annual  

 

Formative 

 What are individualized versus shared needs? 

 Are there sufficient resources and infrastructure in place to 

support identified needs? 

 Where can supports and capacity be coordinated around 

common themes in district action plans?  

 To what extent are planned changes in infrastructure at the 

state and district-level complementary? 

 Are teams making expected progress through their action 

plans? 

Summative 

 Were districts able to fully implement their action plans 

within the SSIP timeframe? 

 Were districts able to achieve full implementation?  If not, 

what additional supports are needed? 

 

Participation in Professional 

Development/TA 

 

Professional Development Logs 

 

Surveys, Exit Reflections 

  

Registrations, Training Requests 

Annual 

 

Formative 

 How much staff time is devoted to training?   

 How much release time is needed to accommodate 

professional development activities? 

 What additional needs are being identified? 

Summative 

 Are structures in place to support fidelity through the life of 

implementation?  

Continuous Improvement Process Action Plan Review Template 

 

Data-system Usage  

 

District Procedures 

Bi-annual Formative 

 How is district governance made aware of initiatives? 

 What elements of district governance and leadership are 

focused on social emotional outcomes? 

 Who has access to local data and how is it being used? 

 How are local needs communicated to the state? 

Summative 
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Activity/Outcome Data Point 

Collection 

Frequency Questions Addressed (formative/summative) 

 What causes are identified for changes in district procedures 

and practices related to social emotional outcomes during 

the SSIP? 

 What infrastructure is in place to support the use of data to 

inform programming? 

 

Classroom-level Practice 

Implementation 

Practice-specific Fidelity 

Measures 

Based on practice 

selected, 

collected 

annually 

Formative 

 To what extent are evidence-based practices being 

implemented with fidelity? 

Summative 

 What changes have occurred in practitioner practice as part 

of the SSIP? 

 What infrastructure is in place to support sustainability of 

fidelity implementation? 

 

Family Engagement Family Engagement 

Opportunities 

Annually Formative 

 What engagement opportunities are available to families? 

 What are districts, schools, and/or practitioners doing to 

support family engagement regarding social emotional 

growth? 

 In what ways are families engaging to support social 

emotional growth? 

 How have family engagement levels changed over the 

course of the SSIP? 

 

Measuring Child Outcomes Preschool-exit, annual reporting POMS data (TS 

Gold/AEPS) 

Summative 

 Have children’s social emotional skills (including social 

relationships) improved? 
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Data Sharing and Dissemination 

Existing reporting capacity through i4see, NHSEIS, and Sandbox, a Department of Education website for posting 

district-level live reports, will be used to provide SSIP districts with timely access to their own formative data as 

well as aggregate (state-wide) summaries. Report formats and access levels will be crafted with input from the SSIP 

Learning Collaborative to ensure data is shared in a way that is most useful for both practitioners and District 

Leadership Teams.  The data will assist local programs in assessing progress and effectiveness of implementation 

and inform ongoing development and implementation of both their action plans and selected evidence-based 

practice.  The State Leadership Team will receive similar access to aggregate formative data, either through 

electronic or printed media.  The data will then be used to inform ongoing infrastructure development and strategies 

for improving implementation, as well as to share with state-level partners, as appropriate, including the Department 

of Education, Bureau of Special Education, Spark NH—NH’s Early Childhood Advisory Council, Parent 

Information Center, Preschool Technical Assistance Network, DHHS, Head Start, and non-participating districts to 

provide updates on the project’s progress and to promote further support and integration of resources. 

Summative measures will be available annually, both by district and in aggregate, to demonstrate progress towards 

long term outcomes of improved positive social emotional skills for preschoolers with disabilities and sustainability 

of infrastructure.  Participating districts will access this data through the existing data collection and reporting 

systems referenced above and/or via the distribution of electronic reports.  Printed and electronic summary reports 

will also be made available to stakeholder groups, publicly posted on the Department of Education website, and 

shared with additional state leadership offices as appropriate.  In addition, key findings and lessons learned will be 

summarized into fact sheets, infographics, brochures, and other media (as appropriate) to inform ongoing system 

development, sustainability, and advocacy, efforts.  
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Part 4: Technical Assistance and Supports 

Describe the support the State needs to develop and implement an effective SSIP. Areas to consider include: 

Infrastructure development; Support for LEA implementation of EBPs; Evaluation; and Stakeholder 

involvement in Phase II. 

The NHDOE is grateful for the support DaSy, ECTA, IDC and NCSI provided in Phase I and II of the NH Part B 

SSIP and looks forward to ongoing support in Phase III. In this section, the NHDOE will describe the technical 

assistance provided by the centers in Phase II and opportunities for support in Phase III.  Effective TA was based on 

the emerging needs of the state, and was designed in concert with the state. 

  

 

 
 

 

 

 

 

Mechanism for support 

Technical assistance (TA) included both remote and on-site support.  TA providers made conference lines and 

electronic conference rooms available.  This saved the SEA time and energy for the work at hand.  Support included 

providing technical assistance with agenda building, content expertise, meeting facilitation, note taking and 

reflection.  Having skilled and knowledgeable TA providers available when the state needed them has been of great 

value.  AI Hub, ECTA website and other online resource were also useful tools for supporting the work. 

 

TA Providers and Coordination of support across centers 

In Phase I and II, there was a significant focus on support across centers.  ECTA and DaSy work seamlessly across 

the two centers. While each has somewhat different foci, the expertise and resources overlap.  Their mantra: a state 

can call any of the staff with a question or a request for TA and they will assist the state or find someone who is 

better able to provide the support.  This reduces the burden on the state to parse out which center is most suited to 

support the work at hand. ECTA and DaSy personnel (with input from the state) bring in other TA providers that 

have specialized expertise as needed. Their ability to work collaboratively across the centers results in high quality 

TA, responsive to the needs of the state.   

 

IDC and NCSI are both relatively new centers. The work of these two centers has been distinguished by their 

individual mandates. IDC supports states work with data and evaluation, NCSI is focused on implementation science 

and evidence-based practices.  There is a clear expectation of cooperation across these two centers although they 

function very separately.   

 

Infrastructure Development 

SEA~ The SSIP State Leadership Team has been working with the TA providers to enhance the state’s capacity to 

create data, fiscal, professional development and other systems that will promote improved social-emotional 

outcomes for preschool children with disabilities. Ongoing TA that supports the development of the state 

infrastructure strengthens the sustainability of these efforts. While the constructs of implementation science are not 

rocket science, the ability to intentionally apply them across the emerging system requires guidance and support.  

Massachusetts has the same SiMR as New Hampshire.  A learning collaborative between our two states was started 

and may be useful to continue in some fashion so we can learn from each other as we move into Phase III.   

 

Theory of Action 
Phase 

I 
Part 1: State 

Infrastructure 
Development 

Phase 
II 

Part 2: Support 
Districts in 

Implementing 
Evidence-based 

Practices 

Phase 
II 

Part 3: 
Evaluation 

Phase 
II 

Phase 

III 

Part 4: Technical Assistance and Support 
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LEA~ The NHDOE has assigned a liaison to facilitate the LEA SSIP Leadership Team.  The state team and the 

liaisons need TA to support attending to the stages of implementation and to apply the implementation drivers to the 

action planning process.  Technical assistance regarding application of implementation science to the local context 

will continue to be very valuable.  This work began in Phase II and continues into Phase III. 

 

Support for LEA implementation of Evidence-Based Practices 

In NH, LEAs are in the process of selecting the evidence-based practice/program that they will implement to 

improve social-emotional outcomes for preschool children with disabilities.  In Phase II the evidence-based practices 

were defined and identified by the state.  In Phase III, NH will need and seek support with the development of a 

professional development system that will provide training and coaching to the LEAs in the practices.   

 

Evaluation 

The IDC Interactive Institute last year provided a good entree into framing the SSIP evaluation.  Face-to-face 

presentations, with rich discussions and experts in evaluation helped us begin to conceptualize the evaluation.  

Throughout this past year, IDC has provided TA support regarding the development of the Logic Model, evaluation 

questions, and assisting with convening both a work group as well as broader representation of stakeholders.   

 

In Phase III, support regarding evaluation will be focused on helping the state refine the logic model, evaluation 

questions and analysis plan, developing data systems and building the infrastructure to implement the evaluation 

system.  The IDC Institute this spring is anticipated to be an opportunity for our team to come together and 

strengthen the state’s capacity to “implement a culture of high-quality data at state and local levels to achieve 

measurable and sustainable results for children and youth with disabilities and their families”. 

 

Stakeholder Involvement 

Stakeholder engagement is integral to the SSIP and goes beyond quarterly meetings.  The NHDOE has developed a 

comprehensive, ongoing feedback loop to engage a variety of stakeholders in the SSIP work.  Because it is built into 

our process, TA needs regarding stakeholder involvement are not identified by the state at this time. In Phase III, the 

NHDOE plans to expand resources and supports to strengthen parents understanding of their child’s social-

emotional development and to engage families more fully in the SSIP work at both the state and local level.  This 

may be an area for additional TA from the federal centers.   

 


